


# System Offices Training

## Course Development Roadmap – 1Q-2Q FY'10

SEP'09      OCT'09      NOV'09      DEC'09      JAN'10      FEB'10



Pat Hsieh

Ashley Christian

TrainTraq 2.0 Support (Pat & Ashley)

Develop Roll-out Training Material

TrainTraq Roll-out